

WRAP OGWG ROADMAP PHASE II: UPCOMING ACTIVITIES

John Grant and Amnon Bar-Ilan

WRAP REGION O&G EMISSION INVENTORY SCHEDULE OVERVIEW

- Phase I
 - May 2018 – Completed Workplan
- Phase II
 - Jun 2018-Feb 2019 - Task 1: 2014 Base Year Emission Inventory
 - Aug 2018-Apr 2019 - Task 2: Forecast Year Emission Inventory (OTB & OTW Controls)
 - Apr 2019-Nov 2019 - Task 3: Forecast Year Emission Inventory (Additional Controls)
 - Apr 2019-Sep 2019 - Task 4: O&G Programs and Emission Management

WRAP REGION O&G EMISSION INVENTORY PHASE II SUMMER 2018 ACTIVITIES

Task 1

Jun-Jul — Pre-Draft Inventory Compilation

Jun-Jul — 2014 O&G Activity Compilation

Jul-Nov — Survey

— Literature Review 

— Survey 

WRAP OGWG Input

- Review/Comment on PowerPoint
- Review/Comment on Draft Survey
- Fill-out Survey
- Review/Comment on Survey Results Memo

Task 2

Aug-Sep — Historical Activity Trends 

- Review Trends Charts

THANK YOU